
ecology and environment, inc. 
Ill WEST JACKSON BLVD., CHICAGO, ILLINOIS 60604, TEL. 312-663-9415 

us EPA RECORDS CENTER REGION 5 
International Specialists in the Environment 

MEMORANDUM ^31213 

DATE: May 20, 1985 

TO: Joe Strickland 

FROM: Kevin Phillips AC 

SUBJECT: Subcontract - Monitoring Well Installation 
Project At Four (4) Sites in Northern Illinois 

TDD #R05-8303-16 

This is in response to your questions concerning the subcontract with 
Canonie Construction Co. for drilling at four (4) Illinois sites. 
Originally, it was planned to drill Sand Park, Peoples Avenue, IPC, 
and Modern Plating. After the project had begun at Sand Park, two 
things became apparent: 1) Due to adverse, swampy conditons at 
Modern Plating, it was impossible to complete the work there with the 
types of drill rigs available, 2) In order to pinpoint the source of 

contamination and further define the groundwater flow system at 
Peoples Avenue/IPC, it became necessary to expand our scope of work 
to include an adjacent piece of property i.e., Gunite Foundry - a 
potential contributor to the problem at IPC. Additional footage was 

needed to do this. 

After conversations between Ron St. John and Lewis Welzel, it was 
decided that footage ear-marked for Modern Plating would be used at 

Peoples Avenue/IPC, thereby making an amendment to the contract 
unnecessary. Modern Plating would be drilled in August or September 
'85 when more favorable conditions prevail. At that time the Modern 
Plating site will be re-contracted. 

The $26,547.75 paid to Canonie Construction Co. for three sites 
instead of four does not represent a cost over-run as suggested. 
Instead it represents a change in priorities brought about by an 

unforseen change in field conditions. If you have any questions, 

please call. 
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